
 
 
 
 
 
 
 
May 6, 2015 
TRC Solutions Project No. 182978 
 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
 
Re: Weekly Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of the National Oil Recovery Corporation (NORCO), TRC Solutions (TRC) submits 
this Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal 
Superfund Site to the United States Environmental Protection Agency for your review. 

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(512) 699-9931. 
 
Sincerely, 
TRC 
 
 
 
Alonzo G. Arredondo 
Senior Geologist 
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, 
Ingleside, TX; 

 

1.  TASKS NECESSARY TO COMPLETE THE REMOVAL ACTIONS  

• Tank 10 – Tank is removed 

• Tank 21 – This tank base contains K-169 from Tanks 17, 18, 21, 23, 24, 10 and 27. This 
waste must be transported and disposed of at the U.S. Ecology facility in Robstown, TX. 
 

• Tank 7 – This tank requires the removal of liquids, tank bottoms and demolition.  
 

• Tank N1 – This tank requires the removal of liquids, tank bottoms and demolition. 
 

• Tank N2– This tank requires the removal of liquids, tank bottoms and demolition. 
 

• Butane Tank - This tank requires the removal of tank bottoms and demolition. 
 

• Tank 30 – This tank requires the removal of liquids, tank bottoms and demolition.  
 

• Tank 12 - This tank requires the removal of liquids, tank bottoms and demolition. 
 

• Facility Pipes – The pipes that contain material will be carefully handled to allow for the 
removal of the contents within them.  

 
 

2. THE SCHEDULE OF ACTIVITIES TO COMPLETION DATE (APRIL 9, 2012) 

• Tank N1 – Removal of liquid, bottoms and demolition:   January 18, 2012 
 

• Tank N2 – Removal of liquid, bottoms and demolition:   January 18, 2012 
 

• Tank 7   – Removal of liquid, bottoms and demolition:   March 16, 2012 
 

• Tank 21 base – Transportation/disposal of K-169 waste:   January 27, 2011 
 

• Butane Tank - Removal of bottoms and demolition:    January 18, 2012 
 

• Tank 30 – Removal of liquid, bottoms, roof and demolition:   January 27, 2012 
 

• Tank 12 – Removal of liquid, bottoms, roof and demolition:   January 20, 2012 
 

• Tank 26 – Treatment of water, recycling of oil, centrifuging 
 sludge, and disposal of residual solids at U.S. Ecology:   June 9, 2012 
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• Facility Pipes – The material that remains in the facility piping will be removed as the 
tanks and connecting pipelines are demolished. 
 

• Refinery Units – The proposed demolition of the refinery units will begin in the eastern 
section of Process Area #1 (south of Tanks N1 and N2).  A proposal for the demolition of 
a portion of Process Area #1 has been obtained and accepted.  This work will begin on 
the week of January 9 – 18, 2012. 
 

3. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (JAN 2 - 6, 2012) 

• Demolition of Tank 10 – Tank is gone 

• The approval to remove Tank 30 was stopped due to a potential buyer’s interest in 
keeping the tank. 

• Bids were obtained and approved to cleanout and remove Tanks N1, N2 and the Butane 
tank. 

4. ACTIVITIES PLANNED FOR NEXT WEEK (JAN 9 - 13, 2012) 

• Class II Non-hazardous Waste – The fiberglass insulation that was removed from Tanks 
20 and 24 has been profiled.  BFI officials will be contacting TRC with the approval for 
the disposal of the fiberglass insulation as Class II non-hazardous waste at BFI’s El 
Centro Facility in Robstown, TX. 

• Tanks N1 and N2 Removal and Demolition – The proposal for the removal of these 
tanks has been reviewed and accepted.  The removal of Tanks N1 and N2 will begin on 
the week of January 9 – 13, 2012.  

• Butane Tank Removal and Demolition - The proposal for the removal of these tanks has 
been requested from the contractor.  The removal of the Butane Tank will begin on the 
week of January 9 – 13, 2012.  

• Refinery Section IA Demolition – A proposal for the demolition of a portion of Process 
Area #1 has been obtained and accepted.  The removal and demolition of this section 
will begin on the week of January 9 – 18, 2012. 
 

5. ISSUES ENCOUNTERED 

• Lack of funds and the potential future plans for a potential purchase of the property, 
which would provide funding for the completion of removal activities. 
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